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SITUATION/CONTEXT INFORMATION  

 
 

The outbreak of Coronavirus in MINARET targeted countries and the governments’ measures taken to diminish 
the spread of the virus have affected the project significantly, therefore, the following action steps were taken to 
help mitigate against the impact of the COVID-19 outbreak, and to make the best use of available tools through 
systematic implementation by the project management to alleviate the exponential spread of covid-19.  
 
These steps focused on three main areas: 

 
1. Proactive risk management: Actions were taken to prepare for next measures while the outbreak    

persists and undertook a quantitative risk analysis to enhance understanding of cost and schedule exposure. 
 

2. Ready and informed:  
 

a) Undertook a quantitative schedule risk analysis to analyze the risks within the schedule that are tolerable 
and those that need to be managed with appropriate controls in place, this action embraces the schedule 
option that extends the end date of implementation of activities. 

b) Ensured the level of team resiliency to act decisively upon a return to work  
 

3.  Planning forward: The plan was envisioned for the way forward after the pandemic, by providing greater 

             levels of cost and schedule controls, and consider changing 

 

KEY IMPACTS, RESPONSE AND PREPAREDNESS 

 
Impact on Deliverables and Outputs 

 
MIANRET has been impacted due to implementation, attendance, and engagement, therefore, the project 
management took mitigation measures and alternative means to meet the deliverables and outputs (within the 
context of current government guidance on COVID-19). Such decisions required a modification in the project 
timeline as well as work plan in order to do so. 
 
According to the predefined work plan for the year 2019-2020, the implementation process of activities s 
burdened by the COVID-19 outbreak, and as a result of that the ongoing activities as well as the planned ones 
were suspended until further notice. Each of these activities falls under different component of the followings:   

 

Component 2: Value Chain Mapping, Capacity Building & Training and Awareness 

Component 3: Communication 

Component 4: Project Implementation 

Component 5: Project Scalability and Replication 

 

 

 

PREPAREDNESS AND MITIGATION MEASURES  
COVID-19 

APRIL 2020 
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MINARET implementation process combines the soft and technical activities which contributes to realize the 
goal of the NEXUS approach on bottom level ascending to the top, serving the communities ultimately. 

 

In the  case of demonstration (incl: EE/RE/Water & Socio-economic pilots;) the entire activities were 
postponed, and alternatives are not applicable in such a case. As for the soft activities (incl: awareness raising, 
capacity building, coordination meetings, missions) the decsion was made to adopt the digital modelling to 
implement some of these activities and prioritize where possible. 

 

Consequently, the outputs delivery process of the project was hindered and impacted by this delay, which 
entailed the need to: undertake risk mitigation procedure, identify alternatives, and strategize an updated 
scope of work/budget/timeline.  

 

The modified timeline presents a realistic overview of the delayed activities and shifts the implementation 
process six months forward from the original deadline for the activity implementation 14 November, 2020. 

 

According to the new set work plan, the completion date of activities will be 31 May, 2021, and the post 
reporting period will end by 31 August, 2021. (modified work plan 2020/2021 annexed). 

 

Impact on expenditure 

 
The consequences of COVID-19 outbreak on MINARET project led to the necessity of: 

 Assessing the impacts of the pandemic on the project from the operational and financial perspectives. 

 Addressing the impact of the pandemic on obligations arising from contracts with partners/suppliers. 

 Addressing key risks and ensure business continuity. 

 

As a result, based on the aforementioned presentation on the changes applied in response to the current situation 

of COVID-19, and in compliance with the updated work plan 2020 – 2021, the project financial plan was updated 

accordingly to reflect the financial implications of the modified work plan, which covers spending priorities and 

budget reallocations responding to the project extended lifespan.  

The updated budget plan will secure the additional costs implied during the extension period (six months) from 

the current budget through the following “re-allocation for priorities mechanism”. Such additional costs are the 

management costs. 

 

 

 

 

 

 

 

 

https://www2.deloitte.com/hr/en/pages/about-deloitte/solutions/addressing-the-financial-impacts-of-COVID-19.html
https://www2.deloitte.com/hr/en/pages/about-deloitte/solutions/coronavirus-effect-epidemic-on-contractual-obligations.html
https://www2.deloitte.com/hr/en/pages/about-deloitte/solutions/covid-19-managing-risks-ensuring-business-continuity.html
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Table no. (1): Illustrates the financial plan for extension period 15 November, 2020 – 31 August, 2021 

Description  
Allocated Budget 

JOD 
Notes 

Management Costs (Human Resources) 148,508.48 Staff cost till 31/5/2021 

Project Activities:  

43,898.42   

Component (2) -  Value Chain Mapping, Capacity Building &  
                                 Training and Awareness 

Component (3) -  Communication 

Component (4) -  Project Implementation  

Component (5) -  Project Scalability & Replication  

Sub-total  192,406.90   

Reporting Period  25,000.00 
Staff cost during reporting 

period from 1/6/2021 - 
31/8/2021 

Overhead 7% 15,218.48   

Grand Total 232,625.39 
  

 

Table no. (2): Illustrates the fund re-allocation mechanism for the extension period 15 November, 2020 – 31 August, 2021 

Description   
Deducted funds to cover 
       extension period 

Component (1) - Situational Analyses and Needs Assessment 
 

2,550.00 
 

Component (2) - Value Chain Mapping, Capacity Building & Training and Awareness 
 

10,000.00 
 

Component (3) - Communication 

 

55,790.29  
 

Component (4) - Project Implementation 
 

10,000.00 
 

Component (5) - Project Scalability & Replication 

 

64,205.00 
 

Total Components Cost                                                   142,545.29 

Human Resources 
 

40,000.00 
 

Other Expenses 
 

35,000.00 
 

Total Management Cost 75,000.00 

Overhead (7%) 15,228.17 

Grand Total  
 

232,773.46 
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RESPONSE  
 

 Covid-19 is at the top of the agenda for businesses globally and for the project per se, being so, several 
cautionary steps were taken to ensure that the entire team is fully prepared. 

 
 Cancellation of ad hoc events and suspension of events within the outbreak period. 
 Suspension of the entire pilots/socio-economic implementations in the targeted countries.  
 Due to travel restrictions, including reduced flights and public transport and route restrictions without 

compromising essential services, all missions were suspended until further notice. 
 Shifting the implementation of Interim Evaluation forward till the end of the year, meanwhile, the planning 

and preparation process is resumed. 
 Undertook contract reviews to understand the suspension rights and options. Conduct an assessment of 

remaining cost liabilities under the suspension scenario. 
 

PREPAREDNESS 

 

MINARET management, together with the project partners are currently working on mitigation measures and 
preparing a response plan to prioritize effectively and manage potentially conflicting imperatives. Moreover, the 
project will be investing in the capacity building of the teams and the preparedness for resuming the activities in 
the targeted countries.  

 

Regardless of how the situation develops, the following action steps have been taken now to help mitigate the 
impact of COVID-19 on the project and prepare it for further developments: 

 

 Developed a business continuity plan, taking into account relevant regulatory obligations and the issue of 
COVID-19. 

 Established and maintained clear internal and external protocols for regular and emergency communication 
plan with project team, partners, donor, and key stakeholders. 

 Monitored and responded to developments and took advice, with appropriate senior management and donor 
representative. 

 Teleworking mood of operation was activated, home office was set up, and project team were enabled to work 
actively from home to help adhere to social distancing policies and reduce enabling environment for 
respiratory disease transmission 

 The use of information modelling, and a web-based project management tool for maximum continuity and 
collaboration, accuracy of data for decision-making, and to reduce disruption, minimize the impact on the 
work-plan, and to handle increased teleworking effectively.  

 

 

 

 

 

 

 

 

 

https://www.turnerandtownsend.com/en/expertise/services/technology-and-data/bim/
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Table no (3): Work plan 2020 – 2021 (List of planned activities from Jun 2020 – May 2021) 

 

Sr. No. Task Description 
Planned  

Time Frame 
Deliverable Source of Verification  

2 
Component 2: Value Chain Mapping, Capacity Building 
& Training and Awareness 

        

2.1 3 established and operational task forces Jun-20 Nov-20 
Effective implementation of SEAP /SECAP and support 
MINARET activities during implementation and post 
project 

Letter from mayors, task 
force MoM and submitted 
reports  

2.3 Holding training campaign in the three municipalities. The 
training campaign will include topics on energy efficiency for 
all sectors and renewable energy such as PV technology and 
waste to energy technologies and their relevancy to Nexus 
approach. 

Sep-20 Mar-21 

1- Capacity building plan document 
2- Training courses conducted in Jordan, Lebanon and 
Tunisia (Training material): 
 
- Energy Efficiency Training includes all the topics and 
sectors that are included in the municipality  
- Renewable Energy Training which covers all 
requirements for sizing & installing a renewable energy 
systems and WEF Nexus. 
- Waste Management Training that includes all the 
related topics for managing the waste in the 
municipality  
- Climate change mitigation & adaptation overview. 

SECAP training that include how to prepare a 
SEAP/SECAP and how to be a member in covenant of 
mayors  
- Regional Capacity Building with GIZ 
 
3- Trained stakeholders in 3 municipalities (attendance 
sheets) 

1. pre and post assessment                           
2. Assessment of key 
partner implementing 
project (small initiative / 
pilot project) 
 
• Capacity Building and 
Training & Awareness plan  
• Training Reports  
• Evaluation sheets 

3 Component 3: Communication         

3.1.1 Communication Assessment  Aug-20 Sep-20 Communication Assessment 
Communication Action 
Plans 

3.1.2 
One white paper for implementing Nexus in municipalities, 
and one position paper on required changes in law, policies 
and incentives procedures 

Jul-20 Apr-21 One white paper & One position paper 
• White Paper  
• Position Paper 

3.2 

Organizing the third annual meeting for the project to 
present the project progress, exchange experience, foster 
the internal communication between partners and discuss 
the achievement. The third annual meeting will be a three 
days meeting will be held in Amman. 

Dec-20 Dec-20 
1- Printed Material 
2- Attendance Sheets  
3- Meeting report 

Signed MOUs, proof of 
attendance, emails / 

correspondence on 
proposed cooperation, 
Minutes of Meeting,  
Meeting Report 

3.3 

Organizing a final meeting /closing for the project to present 
the achievements, impacts, results of the project and 
discuss. The final meeting will be as a two-days conference 
in Amman. 

Mar-21 May-21 Final Event Report  

Attendance sheet 
Emails / letters of 
introduction, Final event 
report 

3.4 Develop the gender mainstreaming action plan Jun-20 Apr-21 Develop the gender mainstreaming action plan 
• Gender mainstreaming 
reports  
• Gender Plans 

3.5 
Prepare a video to summarize all the NEXUS related 
activities/pilot projects and plans that were implemented in 
the three municipalities. 

Mar-21 
 

May-21 Video Response Plan 

3.6 Website and Platform Development Jun-20 May-21 MINARET Website 
Website / platform online 
and functioning 
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4 Component 4: Project Implementation          

4.1 

1. Finalize all tendering and procurement for water pilot 
actions and socioeconomic activities.                                                                            
2. Commissioning and final receipting for the nexus pilot 
projects in three municipalities. 
3. Completed pilot projects: 
 
In Jordan: Installing a nursery plant.  
 
In Lebanon: 1- PV installation and lighting replacement 
projects. 2- Water irrigation system in Jdaidet El Chouf 
 
In Tunisia: 1- street lighting replacement project. 2- 
Purchasing an electric car (EV) for the Municipality. 3- Water 
Harvesting in Monastir 

Jun-20 Jan-21 

Installed and functional irrigation system in Jdeidet El 
Chouf 
Installed and functional water harvesting system in 
Monastir 
 
Pilot Projects Reports  

Pilot Projects Reports  

4.2 
Finalize all tendering and procurement for water pilot actions 
and socioeconomic activities 

Jun-20 Nov-20 
Completed SE activities in Karak, Jdaideh and Monastir 
SE activities Reports  

SE activities reports 

5 Component 5: Project Scalability & Replication          

5.1 

Prepare final SECAPs for Jdaidet Al-Chouf and 
Monastir Municipalities and complete the registration 
steps in the covenant of mayors.  
Held two workshops in Lebanon and Tunisia to launch 
the SECAPs for the donors, private sector and 

government from each country. 

Sep-20 Mar-21 

1- Final SECAP Reports for the three Municipalities 
2- Attendance sheets of workshops in Lebanon and 
Tunisia 
3- Complete Registration process 

SEAPs/SECAPs 
 
Letters of approval on 
SEAP/SECAP plans from 
municipalities 

5.2 

MINARET NEXUS model and activities is presented in regional 
& international conferences, forums and other learning & 
knowledge exchange venues by project applicant, partners, 
municipality representatives and other key stakeholders 

Jan-20 Sep-20 Participation Reports Minutes of Meeting 

5.3 

A manual for the NEXUS models will be prepared. The 
manual will include lessons learned, best practices, guiding 
principles and policies which support any municipality to 
implement nexus model. 

Nov-20 Feb-21 NEXUS Manual 

Email sharing Manual 
skeleton with focal points at 
3 municipalities  • 
Quarterly email sharing of 
manual with focal points at 
3 municipalities  • Emails / 
Minutes of Meeting 
reporting feedback                                    
• Spot check of emails / 
MoMs to verify integration 
of feedback 

5.4 
Sign with Greentech and complete activity in 3 municipalities  
 
Secure one investment in one municipality 

Jun-20 Nov-20 

Comprehensive report on 3 municipalities, and 
established investment funds in municipalities 
 
1 guaranteed investment in a project that will provide 
income to a municipality  

Fund managing committee 
/ board is formed, 
• NEXUS Fund report  
• Fund operating 
procedures  
• Fund auditing & quality 
assurance procedures 

5.5 Conduct Workshop, Meeting, open days in each country Nov-20 Mar-21 Workshop, Meeting, open days in three countries Submitted reports 

5.6 
Prepare a final report for MINARET project which summarize 
all the energy activities and them outputs, outcomes and 
impact.  

Jun-21 Jul-21 Final progress report developed Final Project Report 


