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Activity Name  Renewable Energy (PV System) 

Lead Partner  NERC/RSS 

Supporting Partner(s) if applicable  - 

Geographical Scope of Activity  
Jdaideh Al-Shouf Municipality - The Upper 

Water Pumping Station 

Budget Line Item  4.1 Implement pilot projects 

Budget Amount  JD 40000 

Start Date  Q1, 2019 

End Date  Q3, 2019 

 

SECTION A: ACTIVITY DESCRIPTION  

1.1 Activity Summary  

A 20 kWp Photovoltaic system can be installed on the roofs of the two storage tanks of the water pumping 

station as Hybrid On-Grid system with storage to power the loads there in addition to enhancing the 

power quality in the station and to reduce the power losses by the transmission lines.  

 

1.2 Approach to Ensure Community Participation  

Utilizing renewable energy technologies for the water pumping station offers a great opportunity to 

significantly reduce municipalities’ energy expenses at a time when many are facing budget difficulties. 

In this regard, the municipality should build its staff capacities and have training on how they can follow 

up and maintain installed RE systems.  Results of RE energy production could be visible to the 

Municipality’s citizens in order to garner continued community support. These results can be 

communicated to the citizens through awareness workshops, leaflets, brochures…etc.  In addition, 

citizens are normally eager to see that their local authority is doing its best to preserve natural resources 

and leads by example showing the great benefit of utilizing renewable energy technologies for its 

facilities. Where necessary, citizens or communities can be involved in municipality’s actions related to 

renewable energy from the planning phase through participating in meetings, discussions and in taking 

the right decision. Furthermore, citizens should feel and touch the impact of utilizing Renewable Energy 

efficiency at their municipality, as this should be positively reflected on the provided services by the 

municipality towards its community.  
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1.3 Gender Mainstreaming Approach & Plan  

A gender mainstreaming approach requires that gender equality issues be raised at each step in any 

project cycle. In most cases, women capacities related to energy and renewable energy issues are invisible 

and limited. Enhancing women understanding of renewable energy to run their home appliances & 

equipment. We think that women need special support and assistance to build their skills and gain the 

needed knowhow on renewable energy (PV systems); its usage, normal malfunctions, how to maintain it 

such as cleaning issues and avoid shading it. Gender engagement especially women can be enhanced 

through the following: 

 Ensure equal participation of women in project’s meetings and discussions 

 Ensure active participation in relevant awareness workshops 

 Where possible, to participate in planning and implementation of renewable energy actions (may 

be soft issues such as design, installation of light equipment such as circuit breakers, electric 

panels and meters).      
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1.4 Activity Objectives & Expected Results  

Activities Objective Input Outputs/Measureable Results Outcomes Purpose/Impact 

Installation of 

Hybrid PV 

system with 

Storage 

Deployment of resource 

efficiency & clean 

technology practices at 

the Municipality level 

and reducing energy 

cost and reducing 

accompanying CO2 

emission.  .   

- Hybrid PV system with storage. 

- Financial resources 

- Municipality technical staff 

participation 

- Qualified contractors (installers 

of units) 

- MINARET project management 

and supervision of activity 

implementation  

 

20 KWp hybrid PV system with 

storage are installed. 

 Around 31,000 KWh of 

electricity has been produced.  

- Municipalities act as  

“lead by example” 

actors 

- Promotion of clean 

technology/RE 

- Enhancing community 

awareness on best 

practices for resource 

efficiency 

- Contribute to climate 

change mitigation 

actions 

-  Achieving market 

transformation towards 

clean technologies 

- Promoting sustainable 

development concept at 

municipality & 

communities levels   
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1.5 Implementation Plan & Time-frame including gender mainstreaming & community participation 

Task 

Responsibility 

Indicator 

Tools & 

Means of 

Verification 

2018 2019 2020 

Organization Person 7 8 9 10 11 12 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1. Updating data, if 

necessary 
- RSS/NERC 

- Municipality Staff 

- Eng. shaker 

Hammad 

- Updated 

sizing if any. 

- Updated 

summary 

paper/report 
              

2. Preparation of 

technical 

specification and 

tender documents 

- RSS/NERC 

- Municipality Staff 

- Eng. shaker 

Hammad 

- Municipality 

Focal point 

- Technical 

specifications 

and tender 

conditions are 

prepared. 

- Tender 

documents 

files  
                            

3. Tender 

announcement, 

evaluation and 

awarding 

- RSS/NERC 

- Municipality Staff 

- Eng. shaker 

Hammad 

- Municipality 

Focal point 

- Announcemen

t in newspaper 

or other 

means 

- One 

contractor has 

been awarded 

- Evaluation 

report 

- Awarding 

letter 

              

4. Implementation of 

the action  

- Awarded 

contractors/installe

rs 

- Awarded 

contractor/install

er 

- 20 KWp of 

PV  system 

with storage 

 

- Progress 

reports 
                            

5. Supervision and 

monitoring & 

evaluation 

- RSS/NERC 

- Municipality 

technical Staff 

- Eng. shaker 

Hammad 

- Municipality 

Focal point 

- # of corrective 

actions or 

variation 

orders and 

notes  

- # of visits  

- Progress 

reports 
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1.6 Communication Plan  

 Coordination and communication with Municipality staff and country’s focal point to ensure 

better management of the action implementation. 

 Organize meetings; face-to-face, skype, phone calls… etc. 

 Share progress reports and MOMs. 

 

 

SECTION B: ACTIVITY BUDGET  

The total budget of the action is broken down as follows: 

Task Budget /cost (JD) 

1. Updating data, if necessary 1,000 

2. Preparation of technical specification and 

tender documents 

1,000 

3. Tender announcement, evaluation and 

awarding 

1,500 

4. Implementation of the action  35,000 

5. Supervision and monitoring & evaluation 1,500 

Total 40,000 

 


