

### Component 4: Project Implementation

4.2 Support small initiatives for Community Based Organizations & NGOs, with particular attention to women, that enable them to better use/optimize natural resources to generate economic, social and environmental benefits and in the process, enhance women's role in sustainable development. Implement the value chain socio-economic projects within municipalities in partnership with Community Based Organizations & NGOs.

<p><b>Project Description:</b> Rennovating a visitor's center (Ecotourism hub) managed by the Mumia Organization. The intervention will help build the capacity of the organization while fixing the visitor's center and adding signage to bring it to a fully operational level. Solar panels will provide power to the center while the reuse of gray will add the element of water management to fulfill the NEXUS approach. MINARET will help link organizations and products with Mumia in order for the center to provide services to tourists and sell them organic and homemade products. The center will be beneficial to the environment by managing the number of tourists and their hikes. The center will provide job opportunities to locals in Al-Karak, including women who will be responsible for sourcing the food and gift products that will be sold in the nature shop in the center, and the bedding items used in the camp.</p>	<p>Location: Al-Karak, Jordan</p>
<p><b>Implementers &amp; contracting Authority:</b> Horizons for Green Development</p>	<p>Project/Tender No: Agreement with Mumia CBO - No number</p>
<p><b>Executed By:</b> Mumia Falls Cooperative Organization</p>	<p>Projected Fund: MINARET and in-kind contribution by Mumia CBO</p>
	<p>Estimated Project Cost: JOD 40,000</p>

Actions	Preliminary Timeframe				Deliverables
	Q3/19	Q4/19	Q1/20	Q2/20	
1. Planning intervention and signing contract					Finalized BOQ and signed contract
2. Implementing renovations and procuring required items for the center					Completed infrastructure works.
3. Initiate staff training and capacity building of Mumia CBO staff					Training will follow the capacity building plan, more specific training such as rappelling and safety will be conducted by the equipment vendor as agreed.

Funded by



Implemented by



الجمعية العلمية الملكية  
Royal Scientific Society



4. Initiating operational processes.					Visitors center functional and hosting visitors/tourists.
--------------------------------------	--	--	--	--	---

### Roles and Responsibilities:

**Horizons for Green Development** will provide management of the project including consultation with the organization, creating and modifying the BOQ as needed, issuing payments for completed work and procurements, and ensuring that visibility is achieved in the organization.

**Mumia Falls CBO** will be responsible for procuring items, hiring workers for construction, and managing the center after completion of work.

**Sayyidat Al-Manshiyeh** are working with Mumia to provide them with hand made bedding and in the future will help in providing items to be sold in the nature shop.

**Third party vendors** will provide all materials required for the project.

Funded by



Implemented by

