

Dua'a Hamarsheh

From: Rami El Akhras <rami.elakhras@gmail.com>
Sent: Tuesday, October 01, 3:34 2019 PM
To: 'Doa'a Hamarsheh'
Subject: FW: Nature Hub Pending Documents

From: Rami Elakhras [mailto:rami.elakhras@gmail.com]

Sent: Thursday, September 26, 2019 11:18 AM

To: Manel Ben Ismail; Rami Elakhras

Cc: Dana Daqqaq; Manel Ben Ismail; Rola Al-Shaweesh; a.hijazi@horizondge.org; ahmed ghedira; ahmed souki; muhi tawalbeh

Subject: Re: Nature Hub Pending Documents

Gentle Reminder

On Tue, Sep 24, 2019 at 23:12 Rami Elakhras <r.elakhras@horizondge.org> wrote:

السادة الكرام

لاحقا لاجتماعنا منذ قليل اود شكركم على التعاون وسرد ما تم الاتفاق عليه :

- 1- تم الاتفاق على تسميه ضابط ارتباط بديل عن ذاكر وتحسين التواصل بين جراند بلو ومشروع ميناريت.
- 2- تم الاتفاق على ان يقوم المقاول بتزويدنا بكل النواقص حسب المطلوب قبل يوم 10/2
- 3- تم الاتفاق على ان تقوم جمعيه جراند بلو بتوقيع اتفقيه الاستفاده من الموقع مع البلديه قبل 11/1
- 4- تم الاتفاق ان يتم اثبات وتقديم ضمان من جراند بلو تغطيه فرق المشروع بحد ادنى 30 الف دولار قبل التوقيع مع المقاول كشرط لاتمام المشروع
- 5- كل المراسلات بين الطرفين سوف تكون باللغه العربيه لضمان فهم الطرفين
- 6- تم الاتفاق ان يتم اخذ مشروع ميناريت بجديه اكبر لاهميته على الصعيد الوطني والاقليمي وتذليل جميع الصعاب من قبل الطرفين لضمان انجاح المشروع

ارجو من منال تاكيد هذه النقاط واضافه او حذف ما تراه مناسباً حسب ما تم الاتفاق عليه

شكرا للجميع

رامي

From: a.hijazi@horizondge.org [mailto:a.hijazi@horizondge.org]

Sent: Tuesday, September 24, 2019 4:32 PM

To: 'ahmed souki'; 'ahmed ghedira'; 'Manel Ben Ismail'

Cc: Rami El Akhras; r.elakhras@horizondge.org

Subject: RE: Nature Hub Pending Documents

أعزائي،

يرجى الاطلاع على القائمة أدناه فيما يتعلق بالعناصر المعلقة المطلوبة من المقاول الخاص بمشروع الهب:

- عرض السرد

- خطة عمل

- شركة هندسة ميكانيكية مستقلة معتمدة من الحكومة

- إدراج نظام المياه الرمادية في العرض المالي وخطة العمل.

نأمل أن تتمكنوا من حل هذه المشكلة وتوفير جميع النواقص في اجتماعكم مع رامي اليوم.

شكرا

أحمد حجازي

From: a.hijazi@horizondge.org <a.hijazi@horizondge.org>

Sent: Tuesday, September 24, 2019 2:33 PM

To: 'ahmed souki' <ahmed.soukingb@gmail.com>; 'ahmed ghedira' <notre_grand_bleu@hotmail.fr>; 'Manel Ben Ismail' <manel.benismail@gmail.com>

Cc: Rami El Akhras <rami.elakhras@gmail.com>; r.elakhras@horizondge.org; Rula Al-Shaweesh (rola.shaweesh@rss.jo) <rola.shaweesh@rss.jo>; 'Muhieddin Tawalbeh' <m.tawalbeh@nerc.gov.jo>

Subject: Nature Hub Pending Documents

Dear All,

Please find the list below regarding the pending items needed from the contractor for the Nature Hub:

- Narrative Offer

- Workplan
- Independent government-certified mechanical engineering firm
- Inclusion of the greywater system in the financial proposal and workplan.

We sincerely hope that you can solve this issue and provide all the pending items when meeting with Rami today.

Best Regards,



Ahmad Hijazi
Operations Manager || Horizons For Green Development (NGO)

M: 00962 788667799
P: 00962 6 5524069
E: a.hijazi@horizondge.org

F: 00962 6 5524069
A: 5 Mohammad H. Al Mistareehi St., Amman, Jordan
www.Horizondge.org

Please consider the environment before printing this email

--
My Best Regards Rami El-Akhras
Please be kind to our planet and print this email only when necessary